

Date: March 27, 2026

To: Councillor Curry, Marcia Wallace, Derrick Moodie

Subject: 7000 Campeau Drive – Update


Over the past week, work continued on site to complete the export of material from the fill piles to a designated off-site facility. Crews also began relocating stone on site to initiate the construction of the test piles, with work started on three of the four piles. Additional soil testing was completed with the City of Ottawa's consultant present. There are several vibration monitors on site providing continuous monitoring to ensure that all construction activities remain within acceptable levels.

Next week, crews will continue hauling material from the footprints of the test piles to the designated facility. Work will also continue on the construction of the test fill piles. In addition, crews will begin installing the '*exfiltration manhole system*' and '*bioswale system*'.

We will continue to collaborate closely to ensure clear communication and timely updates, while maintaining full compliance with all required approvals and applicable regulations.

Sincerely,

ClubLink, Minto Group & Richcraft Homes



NO.	REVISIONS	DD/MM/YYYY	INITIAL