

Date: April 10, 2026

To: Councillor Curry, Marcia Wallace, Derrick Moodie

Subject: 7000 Campeau Drive – Update


Significant progress has been made on site, with works now complete on three of the four piles. All works associated with the exfiltration manhole system and bioswale system have been successfully completed. Removal of the temporary construction access path also began this week. Several vibration monitors remain in place and continue to provide continuous monitoring to ensure that all construction activities remain within acceptable limits.

Crews will continue work to finalize the remaining pile. Construction path removal and general site cleanup are expected to continue over the next couple of weeks as current activities are completed.

We will continue to collaborate closely to ensure clear communication and timely updates, while maintaining full compliance with all required approvals and applicable regulations.

Sincerely,

ClubLink, Minto Group & Richcraft Homes



NO.	REVISIONS	DD/MM/YYYY	INITIAL